

Harris County Municipal Utility District No. 136
May 14, 2020 Board Meeting
Engineer's Report

a. Status of Water Plant Electrical Improvements

Contracts have been executed by the District and the contractor. A formal Notice to Proceed will be issued for June 1, 2020 but we expect to start seeing shop drawing submittals within the next week. We will request a formal schedule from the contractor once the NTP has been issued.

Engineer's Report Prepared by: RSW
Robert S. Wempe, P.E.
Pape-Dawson Engineers, Inc.
TBPE Reg. No. 470

